FORSM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR:  MOLINA ENGINEERING, LTD.

ADDRESS: 1188 Bishop St. Ste 1404

City, State ZIP: Honolulu, HI 96813

PROJECT TITLE: Kalanimolu Bldg EOC

CONTRACT

Basic Contract Amount 3 408,000.00

September 2012

Date: September 11, 2012

59505 [ -1

Contract No.

DAGS Job No. 12-10-0602

FOR INSPECTION BRANCH USE

CHANGE ORDERS
41,090.00

Total $

Adjusted Contract Amount $ 449,090.00

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
DUE MONTHLY:

{ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DALY REPORTS [} PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST

[/}CONTRACT NUMBER [ ﬁ?ROJECT NAME & LOCATION
[ /}ALL SIGNATURES

WORK ACCOMPLISHED Basic Contract
Completed to Date 80.25% 327,417
Retained REDUCED | ] 24,461
Amount Subject to Payment 302,956
Payments to Date 296,573
Payments Now Due 6,383

Payment No.

Remarks:

FINAL [ ] 9

1. Computed and Checked by

e b2 tefs e

Change Order Total

100% 47,520 374,937
3,950 28,411

43,570 346,526

37,462 334,035

6,108 12,491

3. Recommended

Project inspector or Engineer Date:

2. 1 certify that the above bill is correct, just, that payment has not been received, and all payroll affidavits
submitted, are current, or proper deductive exclusions have been made to this request and at least 80% ¢
workforce resides in Hawali.

MOLINA ENGINEERING, LTD.

O g é‘ _/_ z 2 /O/J /’a Name of Contractor
4 Recommended Area Engineer/Architect Date:
S Mo A Pve-:’.denr’
5. Approved Branch Chief or District Engineer Date: By signature / Title: ‘ 5/2/ l z Date
State Pubhe Works Administrator Date: Signature of Company Officer Date
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BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2012

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59505
PROJECT TITLE: Kalanimolu Bldg EOC DAGS Job No.: 12-10-0602
0
Uw-' CONTRACT
(@] LICENSE BASIC CONTRACT COMPL. %| RETN AMOUNT
6‘ PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEl CMPIJ % RETAINED
MOLINA ENGINEERING, LT[]General Contractor ABC-23456 $408,000|  $327.417] 80.25% 5% $16,370{A

SUB-
CONTRACT.
LICENSE BASIC SUB-CONTRACT| COMPL. %{ RETN AMQUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMFT__I % RETAINED
Circuit Builders, Inc. Electric C-25226 $89,630 $89,630{ 100.00% 5% $4,481
HIS Mechanical, Inc. . AC and Ventilation BC-24578 $144,400 $72,200] 50.00% 5% $3,610
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/Q! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/Q! 5% $0
#DIV/0! 5% $0
#DIV/0] 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $8,001(B

$24,461|

| IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

PMOLINA ENGINEERING, LTD. Checked/Verified by:
1188 Bisheo 8t Ste. 1404 - Honolulu, Howaii 96813
Name of Contractor ﬁ:
Initial - Project Inspector or Engineer
= et 1o / 2/12
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet
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CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2012

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59505
PROJECT TITLE: Kalanimolu Bidg EOC DAGS Job No.: 12-10-0602
o CHANGE
lc"o"‘ ORDER
g LICENSE CHANGE ORDER COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE| CMPL % RETAINED
MOLINA ENGINEERING, LTDjGeneral Contractor ABC-23456 $47,520 $47,520] 100.00% 5% $2,376
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPL_‘ % RETAINED
Circuit Builders, Inc. Electric C-25226 $11,890 $11,880| 100.00% 5% $594
Circuit Builders, Inc. Electric C-25226 $19,617 $19,617| 100.00% 5% $980
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DI/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% 30
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/01 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
Total Retained from Subs $1,574

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,950]

| certify that the above retentions are correct for this request.

Checked/Verified by:
Name of Contractor ‘ =
, Initial - Project Inspector or Engineer
e lefe /i
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: KALANIMOKU BUILDING - EMERGENCY OPERATING CENTER

BILLING MONTH: September-12 DAGS JOB NO.: 1 2-10-0602 CONTRACT NO.: 59505

CONTRACTOR: MOLINA ENGINEERING, LTD,

VENDOR CODE: 28867700

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned

Retainage Amount Due

01 B0O7-480M $6,954.00 $571.00 $6,383.00

Totals: | $6,054.00 $571.00 | $6,383.00

Change Order Payment Suffix: 2,3

Suffix Fund Symbol Amount Earned Retainage Amount Due

by B07-480M $6,430.00 $322.00 $6,108.00

Totals: $6,430.00 $322.00 $6,108.00 |

Grand Total: $13,384.00 $893.00 = $12,491.00 |

DATE

/{2’/ e “?/g/é”‘g
Verified By

(This Section for Administrative Services Office Use Only)

 Vendor Code 28867700

! Cost Code 3A1

"M/ Voucher No. . \OO(Q(N\?

vereasy (% OCT 11 1

..




